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900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
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ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: C-1 

January 11, 2005 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 3, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. RDC0013358 - Bandini Boulevard, et al., vicinity of Vernon (1), 
Ranco Corporation, in amount of $15,977.10. 
 
Project ID No. RDC0013931 - Cornell Road, vicinity of Agoura Hills (3), 
Sully-Miller Contracting Company, in amount of $11,956.40. 
 
Project ID No. RDC0014366 - Pennsylvania Avenue at Altura Avenue, City of 
Glendale (5), Steiny and Company, Inc., in amount of $16,778.98. 
 
Project ID No. WWD2900002 - Encinal Canyon Road Water Main Replacement 
Phase I, City of Malibu (3), A. A. Portanova & Sons, Inc., in amount of $4,950.00. 
 
Project ID No. WWD4004017 - Equipping of Well Nos. 4-61, 4-63, and 4-64, City 
of Lancaster (5), Bakersfield Well and Pump Co., in amount of $7,240.00. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Interim Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your ratification 
are changes in work which I ordered for Project ID Nos. WWD2900002 and 
WWD4004017. 
 
Also enclosed for your authorization are changes in work in excess of my delegated 
limits which are required to complete Project ID Nos. RDC0013358, RDC0014366, and 
RDC0013931. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING
 
The estimated change order amounts for these contracts range from $4,950.00 to 
$16,778.98. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Interim Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in work as described above and in the enclosures are within the limits of 
the original Board-approved project and do not change any conditions which resulted in 
the original environmental finding. 
 
CONTRACTING PROCESS
 
The contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Approval of the requested changes by your Board will ensure the timely completion of 
the work under this contract and will result in complete and usable facilities. 
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CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Interim Director of Public Works  
 
PB:er 
O:\Section\Administration\Board\Ciw\01-11-05LTR.doc 
 
Enc. 5   
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

CHANGE IN WORK (AUTHORIZE) 
January 11, 2005  
 
 
 
PROJECT ID NO. RDC0013358, BANDINI BOULEVARD, ET AL. (in the vicinity of 
Vernon), Supervisorial District 1, Contractor:  Ranco Corporation 
 
Project Description:    
 
Roadway resurfacing and reconstruction; reconstruction of curb, sidewalk, and curb and 
gutter; removal and planting of parkway trees; and installation of striping and pavement 
markings. 
 
Change in Work: 
 
Permit Fees and Liability Insurance $15,977.10 
   
Description of Change: 
 
The contract specifications provide for reimbursement of the contractor for the Caltrans 
Encroachment Permit fee, the Union Pacific Railroad (UPRR) right-of-entry fee, and the 
cost of excess liability insurance as required by UPRR.  The cost is based on time and 
materials methods as provided in Subsection 3-3 of the contract specifications. 
 
No additional working days will be required because of this change.   
 
Revised Contract Amount: 

  
 Original contract amount $732,906.58 
 Change in work to be authorized   15,977.10
 
 Revised Contract Amount  $748,883.68 

  
CM:er 
O:\Projects\Programs - Road\BandiniBlvd et al (RDC0013358)\Changes\ciw1.doc 
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CHANGE IN WORK (AUTHORIZE) 
January 11, 2005  
 
 
 
PROJECT ID NO. RDC0013931, CORNELL ROAD (in the vicinity of Agoura Hills), 
Supervisorial District 3, Contractor:  Sully-Miller Contracting Company 
 
Project Description: 
 
Resurfacing and reconstruction of roadway pavement, construction of guardrail and 
terminal systems, and installation of striping and pavement markings. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities  $  6,956.40 
(2) Construct Block Wall   5,000.00
 
 Total    $11,956.40  
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) It will be necessary to construct a two-foot high block wall adjacent to the property 
at 4270 Cornell Road to properly contain runoff and debris during storms.  This work 
was not shown on the plans.    
 
The costs for Item 1 will be based on contract unit prices. The cost for Item 2 will be 
negotiated as provided in Subsection 3-2 of the contract specification.   
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $399,634.65 
Changes in work previously approved  
    by the Board   48,497.82 

          Changes in work to be authorized   11,956.40
 

Revised contract amount  $460,088.87 
 
HK:er 
O:\Projects\Programs - Road\CornellRd (RDC0013931)\Board\CIW4.doc 
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CHANGE IN WORK (AUTHORIZE) 
January 11, 2005   
 
 
 
PROJECT ID NO. RDC0014366, PENNSYLVANIA AVENUE AT ALTURA AVENUE
(City of Glendale), Supervisorial District 5, Contractor: Steiny and Company, Inc. 
 
Project Description: 
 
Installation of traffic signals, striping, and pavement markings, and the construction of 
curb ramps, sidewalk, and curb and gutter. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $  6,278.98 
(2) Exploratory Excavations 6,000.00 
(3) Modify Pole 2,000.00 
(4) Standby Time 600.00 
(5) Anchor Bolts   1,900.00 
 
 Total $16,778.98 
  
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
Items. The contractor is paid based on the actual quantities used. The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It will be necessary for the contractor to perform exploratory excavations to 
determine the location of underground utilities.  This work was not shown on the plans. 
 
(3) It will be necessary to use a shorter traffic signal pole in order to meet required 
clearance levels with electric lines.  This work was not shown on the plans. 
 
(4) It will be necessary to compensate the contractor for standby time due to the 
malfunction of the County-provided controller unit.   
 
(5) It will be necessary to compensate the contractor for supplying anchor bolts that 
were not shown on the plans. 
 
The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 is 
stipulated in the contract specifications.  The costs for Items 3, 4, and 5 will be based on 
time and materials methods as provided in Subsection 3-3 of the contract specifications.   
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Twelve additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $105,428.00 
 Changes in work to be authorized     16,778.98
 
 Revised Contract Amount $122,206.98 
 
HC:er 
O:\Projects\Programs - Road\Traffic\PennsylvaniaAve@AlturaAve (RDC0014366)\Board\CIW#1.doc 
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CHANGE IN WORK (RATIFY) 
January 11, 2005 
 
 
 
PROJECT ID NO. WWD2900002, ENCINAL CANYON ROAD WATER MAIN 
REPLACEMENT PHASE I  (City of Malibu), Supervisorial District 3,   
Contractor:  A. A. Portanova & Sons, Inc. 
 
Project Description:   
 
Construction of a 12" steel water main and other appurtenant work. 
 
Changes in Work: 
 
(1) Asphalt Concrete Pavement Removal $2,750.00 
(2) Fabricate and Install Wrapper Plates 2,200.00
 
 Total $4,950.00 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to remove and dispose of buried 
asphalt concrete pavement.  The cost of this work will exceed the original estimate by 
the amount shown. 
 
(2) It will be necessary to fabricate and install wrapper plates needed to connect the 
new waterline to the existing 16" water main.  This work was not shown on the original 
plans. 
 
The cost for Item 1 will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.  The cost for Item 2 was negotiated as 
provided in Subsection 3-2 of the contract specifications. 
 
Three additional working days will be required because of these changes.   
 
Revised Contract Amount: 
 
 Original contract amount  $511,739.30 
 Changes in work previously approved 
    by the Board 18,360.00 
 Changes in work to be ratified      4,950.00
  
 Revised contract amount $535,049.30 
 
PMT:tn 
O:\Projects\Waterworks\EncinalCynRd (WWD2900002)\Board\CIW3.doc 
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CHANGE IN WORK (RATIFY) 
January 11, 2005 
 
 
 
PROJECT ID NO. WWD4004017, EQUIPPING OF WELL NOS. 4-61, 4-63, AND 4-64 
(City of Lancaster), Supervisorial District 5, Contractor:  Bakersfield Well and Pump Co. 
 
Project Description:  
 
Equipping of three previously drilled water wells with the necessary equipment to put 
them into production, conversion of two water wells into monitoring wells, abandonment 
of one water well, and other appurtenant work. 
 
Change in Work: 
 
Chlorinate Three Wells   $7,240.00 
  
Description of Change: 
 
It will be necessary to use chlorine to disinfect the three previously built water wells prior 
to putting them into production.  This work was not included in the contract.  The cost for 
this work was negotiated as provided in Subsection 3-2 of the contract specifications.    
 
Five additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $611,655.00 
Change in work to be ratified     7,240.00
 
Revised contract amount  $618,895.00 

 
HK:er 
O:\Projects\Waterworks\EpuippingofWaterWellNos.4-61,4-63,&4-64 (WWD4004017)\Board\CIW1.doc 
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